COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2019

ESTI MATE SUMVARY 15: 01: 29
CONTI D; C20790 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20790- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TIME ALLOW 100 WORK DAYS
| 25C/ SH160 PED/ BI KE | MPROV (W PERCENT TI ME: 4.00 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STRMB31- 007
| 25C/ SH160 PED/ BI KE | MPROV (W
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERI OD ENDI NG 08/ 09/ 2019 DATE TI ME STARTED 01/22/2019
P. O. DRAVER 352 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 12/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/17/2019 DATE ACCEPTED
WAL SENBURG CO 81089 (719) 738- 1883 DATE NOTI CE TO PROCEED 01/22/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 804, 020. 50 PARTI ClI PATI NG $ 482, 632. 33 $ 284, 246. 62
AWARD PRQIECT AMT: $ 1,682,120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 26. 75% TOTAL EARNI NGS 482, 632. 33 284,246. 62
FUNDS AVAI LABLE: $ 1,321,388.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 482, 632. 33 284, 246. 62
TOTAL CLAI VS $ 0.00 RETAI NAGE -13,128. 97 -8,302. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 469, 503. 36 275, 944. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 469, 503. 36 275, 944. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275, 944. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRVB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0.00
5, 000. 00000 0. 500 2, 500. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0.00
0015 202- 00010 Renoval of Tree 3. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0020 202-00019 Renoval of Inlet 5. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0025 202- 00035 Renoval of Pipe 47. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0.00
0030 202-00155 Renoval of Wall 170. 000 0. 000
LF 124. 000 4, 340. 00
35. 00000 124. 000 4, 340. 00
0035 202-00190 Renoval of Concrete Median Cover Material 71.000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0040 202-00200 Renoval of Sidewal k 570. 000 124. 640
5% 151. 000 7, 550. 00
50. 00000 275. 640 13, 782.00
0045 202- 00201 Renoval of Curb 101. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0050 202-00202 Renoval of Gutter 20. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0055 202-00203 Renoval of Curb and Gutter 1, 540. 000 71.000
LF 737.000 11, 055. 00

15. 00000 808. 000 12,120. 00



CONTI D: C20790

PCN: 20790-BI D

PRQIECT STRM331- 007

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent

0065 202-00220 Renoval of Asphalt Mat

0070 202-00250 Renoval of Pavenent Marking

0075 202- 00495 Renoval of Portions of Present

0080 202-00810 Rernoval of Ground Sign

0085 202-00821 Renoval of Sign Pane

0090 202-01000 Renoval of Fence

0095 202-01130 *Rermoval of Guardrail Type 3

0100 202-01300 *Renpoval of End Anchorage

0105 202-04001 Plug Cul vert

0110 203-00000 Uncl assi fied Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
745. 000
SY
50. 00000
3,120. 000
SY
20. 00000
2,466. 000
SF
5. 00000
Structure 1. 000
LS
5, 000. 00000
3. 000
EACH
65. 00000
2.000
EACH
40. 00000
95. 000
LF
5. 00000
100. 000
LF
10. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
747.000
CcY

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
641. 000
641. 000

140. 450
900. 000
1, 040. 450

361. 000
0. 000
361. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

46. 000
0. 000
46. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 08/ 09/ 2019

32, 050

18, 000

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:01: 29

AMOUNT

32, 050

20, 809

1, 805.

2,500

460.

2,000

00

00

00

00

.00

.00

.00

00

00

.00

.00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00100 Mick Excavation 50. 000 0. 000
cY 0. 000 0.00
50. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0125 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0135 206-00000 Structure Excavation 123. 000 17.780
cY 43.720 1, 530. 20
35. 00000 61. 500 2,152.50
0140 206-00100 Structure Backfill (Cdass 1) 103. 000 0. 000
cY 42.000 1, 890. 00
45. 00000 42. 000 1, 890. 00
0145 206-00360  Mechani cal Reinforcenent of Soil 61. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0. 00
0150 206-00510 Filter Material (Class A) 1. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0155 208-00002 Erosi on Log Type 1 (12 Inch) 305. 000 180. 000
LF 125. 000 2,500. 00
20. 00000 305. 000 6, 100. 00
0160 208- 00035 Aggr egat e Bag 570. 000 30. 000
LF 105. 000 2,100. 00
20. 00000 135. 000 2,700. 00
0165 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 3, 000. 00

3, 000. 00000 1. 000 3, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 208-00051

0175

208- 00052

0180

208- 00056

0185

208- 00070

0190

208- 00103

0195

208- 00105

0200

208- 00106

0205

208- 00107

0210

208- 00207

0215

210- 00011

0220 210-00013

C20790
20790-BID
STRMB31- 007
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Storm Drain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

of Trash

Renoval

Er osi on Control

of Sedi nent

of Sedi ment

Reroval )

Managenent

Reset Mailbox Structure (Type 1)

Reset Mail box Structure (Type 3)

(Labor)

(Equi prent)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
LF
250. 00000
2.000
LF
400. 00000
11. 000
EACH
1, 000. 00000
2.000
EACH
2, 500. 00000
30. 000
HOUR
80. 00000
30. 000
HOUR
125. 00000
30. 000
HOUR
160. 00000
20. 000
HOUR
125. 00000
23.000
DAY
250. 00000
1. 000
EACH
175. 00000
1. 000
EACH

250. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
13.
15.

250
250

. 000
. 000
. 000

. 000
. 000
11.

000

. 000
. 000
. 000

. 000
. 000
. 000
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2,120

1,500

175.

.00

.00

.00

.00

.00

.00

00

.00

00

.00

15:01: 29

AMOUNT

2,500

125.

2,440

125.

2,750

175.

.00

.00

.00

00

.00

00

00

00

00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00035

210- 00810

210-01710

210- 04010

210- 04020

212- 00006

212-00032

212- 00050

213-00002

213- 00061

213-00070

ROADWAY

C20790
20790-BI D
STRMB31- 007
| TEM
DESCRI PTI ON
Reset Water Meter

Reset Ground Sign

Reset Val ve

Adj ust

Manhol e

Modi fy Inlet

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Mil ch Tackifier

Landscape Weed Barrier Fabric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
750. 00000
13. 000
EACH
350. 00000
5. 000
EACH
500. 00000
1. 000
EACH
500. 00000
5. 000
EACH
5, 000. 00000
0. 100

ACRE
10, 000. 00000

0. 100
ACRE
10, 000. 00000

2,775.000

SF
10. 00000
0. 100

ACRE

7, 000. 00000
10. 000

LB
500. 00000
135. 000

sy

50. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
65.
65.

000
000
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ESTI MATE RUN 08/ 09/ 2019

3, 000

3, 250

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

15:01: 29

AMOUNT

3,000

3, 250

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00460 Metal Landscape Border (3/16x4 Inch) 215. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 214-00220 Deci duous Tree (2 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0290 304-06007 Aggregat e Base Course (Cl ass 6) 797.000 8. 890
cY 283. 000 14, 150. 00
50. 00000 291. 890 14, 594. 50
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 220. 000 0. 000
TON 113. 040 19, 782. 00
175. 00000 113. 040 19, 782. 00
0300 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 541. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0301 403-34721 HVA (G SX) (75) (PG 58-28) Hot M x Asphalt M x Design 0. 000 0. 000
Change
TON 0. 000 0. 00
150. 00000 0. 000 0.00
0305 412-00600 *Concrete Pavenent (6 Inch) 704. 000 0. 000
5% 82. 000 9,594. 00
117. 00000 82. 000 9, 594. 00
0310 420-00112 Ceotextile (Drainage) (Cass 1) 8. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0315 503-00024  *Drilled Caisson (24 Inch) 21.000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0320 506-00209 Riprap (9 Inch) 2.000 0. 000
cY 0. 000 0. 00
600. 00000 0. 000 0.00
0325 506-01020 Geogri d Rei nf orcenent 200. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 509-00001  Structural Steel (Galvanized) 2,007. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0335 601-03027 *Concrete Cl ass D (Special) 10. 000 0. 000
cY 0. 000 0. 00
980. 00000 0. 000 0. 00
0340 601-03030 *Concrete Class D (Box Cul vert) 29. 000 10. 000
cY 11. 000 11, 000. 00
1, 000. 00000 21.000 21, 000. 00
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 750. 000 1,912. 330
LB 474.780 1, 068. 26
2. 25000 2,387.110 5,371.00
0350 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 126. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0. 00
0355 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
400. 00000 48. 000 19, 200. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0365 604- 16005 *Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0370 604-19105 *Inlet Type R L 5 (5 Foot) 4. 000 1.000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0375 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0380 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

2,800. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 606-01385 *Transition Type 3J 4.000 0. 000
EACH 0. 000 0.00
2,400. 00000 0. 000 0. 00
0390 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0395 606-11030 *Bridge Rail Type 10M 22.500 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
0400 606-11032 *Bridge Rail Type 10M (Special) 22.500 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0.00
0405 607-11525  Fence (Plastic) 1, 000. 000 335. 000
LF 576. 000 4,032.00
7.00000 911. 000 6,377.00
0410 608-00006 *Concrete Sidewalk (6 Inch) 1, 266. 000 10. 370
5% 241. 000 19, 280. 00
80. 00000 251. 370 20, 109. 60
0415 608-00010 *Concrete Curb Ranmp 388. 000 11. 280
Sy 16. 000 3,120.00
195. 00000 27.280 5, 319. 60
0420 609-20010 *Curb Type 2 (Section B) 8. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
0425 609-21020 *Curb and CGutter Type 2 (Section |I-B) 2,095. 000 71.000
LF 763. 000 22, 890. 00
30. 00000 834. 000 25, 020. 00
0430 609-24003 *Gutter Type 2 (3 Foot) 20. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0435 609-24004 *Cutter Type 2 (4 Foot) 200. 000 120. 000
LF 0. 000 0. 00

63. 00000 120. 000 7,560. 00



CONTI D:

ROADWAY

CAT NO0200

0440 609-24006

0445 610- 00030

0450 610-00050

0455 613-00206

0460 613-01200

0465 613-01300

0470 613-07001

0475 613-10000

0480 613-80130

0485 614-80003

0490 614-84000

C20790
20790-BID
STRMB31- 007
| TEM
DESCRI PTI ON

*Qutter Type 2 (6 Foot)

*Medi an Cover Material (Concrete)

Medi an Cover Material (Stone)

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type One Pull Box

*Wring

*Servi ce Meter Cabinet

*Rect angul ar Rapi d Fl ashi ng Beacon

*Traffic Signal Pedestal Pole Steel

ESTI MATE NO 0003

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
94. 000
LF
95. 00000
71.000
SF
29. 00000
20. 000
TON
150. 00000
190. 000
LF
35. 00000
30. 000
LF
25. 00000
60. 000
LF
27.00000
6. 000
EACH
700. 00000
1. 000
LS
4,500. 00000
3. 000
EACH
4, 750. 00000
6. 000
EACH
2, 400. 00000
6. 000
EACH

2, 200.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:01: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 625-00000  *Construction Surveying 1. 000 0.153
LS 0.193 5,018. 00
26, 000. 00000 0. 346 8, 996. 00
0496 625-00001  Const Surveying (Hour) 50. 000 0. 000
HOUR 4.000 660. 00
165. 00000 4.000 660. 00
0500 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 7,500. 00
75, 000. 00000 0. 600 45, 000. 00
0505 626-01104 *Public Information Services (Tier V) 1.000 0.333
LS 0.334 6, 680. 00
20, 000. 00000 0. 667 13, 340. 00
0510 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 23. 000 0. 000
GAL 0. 000 0.00
300. 00000 0. 000 0. 00
0515 627-30410 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 1, 248. 000 0. 000
Li ne
) SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0520 630- 00000 *Fl aggi ng 3, 200. 000 137.500
HOUR 622. 000 18, 660. 00
30. 00000 759. 500 22,785.00
0525 630- 00007 *Traffic Control Inspection 58. 000 33. 000
DAY 18. 000 4,230.00
235. 00000 51. 000 11, 985. 00
0530 630-00012 *Traffic Control Management 100. 000 9. 000
DAY 38. 000 24,700. 00
650. 00000 47.000 30, 550. 00
0535 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 500
EACH 0. 000 0. 00
1, 200. 00000 0. 500 600. 00
0540 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 500
EACH 0. 000 0.00

125. 00000 0.500 62.50



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20790-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 630-80341 *Construction Traffic Sign (Panel Size A) 131. 000 5. 500
EACH 5. 500 275. 00
50. 00000 11. 000 550. 00
0550 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 21.500
EACH 1.500 90. 00
60. 00000 23. 000 1, 380. 00
0555 630-80359  *Portabl e Message Sign Panel 511. 000 231. 000
DAY 280. 000 16, 800. 00
60. 00000 511. 000 30, 660. 00
0560 630-80360  *Drum Channel i zing Device 84. 000 33. 000
EACH 9. 000 540. 00
60. 00000 42.000 2,520. 00
0565 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 4. 000
EACH 0. 000 0. 00
70. 00000 4.000 280. 00
0570 630-80370 Concrete Barrier (Tenporary) 108. 000 54.000
LF 0. 000 0. 00
25. 00000 54. 000 1, 350. 00
0575 630- 80380 *Traffic Cone 75. 000 10. 000
EACH 0. 000 0. 00
10. 00000 10. 000 100. 00
0580 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0585 700-70010 F/ A Mnor Contract Revisions 68, 944. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70012 F/ A Asphalt Pavenent Incentive 1, 700. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20790-BID ESTI MATE RUN 08/ 09/ 2019
PRQIECT STRMB31- 007 ESTI MATE NO 0003 15: 01: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0600 700-70016 F/ A Fuel Cost Adj ustnent 1, 925. 100 -4.530
FA -67.840 -67.84
1. 00000 -72.370 -72.37
0605 700-70019 F/ A Asphalt Cenent Cost Adjustnment 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0610 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 185. 000 185. 00
1. 00000 185. 000 185. 00
0615 700-70082 F/ A Furnish & Install Electrical Service 7, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0620 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1, 744,020.50$% 284,246.62%  452,632.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0625 620-00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0630 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0635 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 60, 000. 00 $ 0.00$% 30, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,804, 020.50$% 284, 246.62 % 482, 632. 33



